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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION A - SUPPLEMENTAL INFORMATION

PROGRAM:                            KNIGHT FULL RATE PRODUCTION

CONTRACT:                           DAAE07-03-C-M016

MODIFICATION NUMBER:                P00032

PURPOSE OF MODIFICATION:            1)  Extend the Period of Performance (PoP) for CLINs 0007AF, 0007AQ, 0007AR, and 0007AU

                                        outlined in respective Work Directives M016-L302, Revision B; M016-L304, Revision A;

                                        and M016-E305, Revision A to 31 October 2005 at no cost to either party to this

                                        contractual action.

                                    2)  Incorporate by reference into Section B of this contractual document, previously

                                        approved, no-cost Work Directives M016-E500, Revision D, and M0160-E306, Revision B.

                                    3)  Amend Section B of the contract to redesignate CLIN 0007BA as a funding SubCLIN in

                                        support of CLIN 0007AV and 0007AQ as a funding SubCLIN in support of CLIN 0007AF.

PREVIOUS ENTIRE FUNDED CONTRACT AMOUNT: $28,565,303,36     PREVIOUS STS CONTRACT AMOUNT:  $12,910,340.00

NET AMOUNT THIS ACTION:                 $         0.00     NET AMOUNT THIS ACTION:        $         0.00

CURRENT CONTRACT DOLLAR AMOUNT:         $28,565,303.36     CURRENT STS DOLLAR AMOUNT      $12,910,340.00

1.  This document is contract modification P00032 to contract DAAE07-03-C-M016.  The purpose of this contractual action is to:

     a.  Extend the Period of Performance (PoP) of CLINs 0007AF, 0007AQ, 0007AR, and 0007AU outlined in respective Work

         Directives M016-L302, Revision B; M016-L304, Revision A; and M016-E305, Revision A to 31 October 2005 at no cost to

         either party to this contractual action.

     b.  Incorporate by reference into Section B of this contractual document, previously approved, no-cost Work Directives

         M016-E500, Revision D, and M0160-E306, Revision B.

     c.  Amend Section B of the contract to redesignate CLIN 0007BA as a funding SubCLIN in support of CLIN 0007AV and 0007AQ

         as a funding SubCLIN in support of CLIN 0007AF.

2.  This contractual modification P00032 to contract DAAE07-03-C-M016 is a bilateral action having no impact on the current total

contract amount.  For funding and page substitution purposes, this contract modification P00032 follows prior contract modification

P00031 to contract DAAE07-03-C-M016.

3.  The parties to this contractual document acknowledge and agree to the following changes incorporated by this modification P00030 to

contract DAAE07-03-C-M016:

    a.  Extension of the Period of Performance (PoP) of CLINs 0007AF, 0007AQ, 0007AR, and 0007AU outlined in Work Directives

        M016-L302, Revision B; M016-L304, Revision A; and M016-E305, Revision A to 31 October 2005 at no cost to either party

        to this contractual action.  This contract document changes Section B for each referenced CLIN to reflect the extension

        of the Period of Performance to 31 October 2005.

    b.  Incorporate by reference into Section B of this contractual document, previously approved, no-cost Work Directives

        M016-E500, Revision D, and M0160-E306, Revision B for affected CLINS 0007AV and 0007AY.

    c.  Amendment of Section B of the contract to redesignate CLIN 0007BA as a funding SubCLIN in support of CLIN 0007AV and

        0007AQ as a funding SubCLIN in support of CLIN 0007AF.

4.  All terms and conditions of contract DAAE07-03-C-M016 remain unchanged and in effect, except for those terms and conditions changed

as a result of this contract modification P00032

to contract DAAE07-03-C-M016.

                                               *** END OF NARRATIVE A 032 ***
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

0007AF        SERVICES LINE ITEM                                                                           $        147,225.00              __________________                                                                            __________________

              CLIN CONTRACT TYPE:

                   Cost-Plus-Fixed-Fee

              NOUN: M016-L302FLD SPT SBCT FSV MEP

              PRON: X12GX243X1    PRON AMD: 01    ACRN: AG

              AMS CD: 31107180008

                 WD M016-L302, Fld Supt of M707 & SBCT FSV MEP                              Estimated Cost:      $386,119.00

                                                                                            Fixed Fee            $ 35,531.00

                 WD    KT         CY                                                        CPFF:                $421,650.00

                 REV   REF  HRS   STS   COST     FEE     TOTAL                 ___   ___  ___   ___   ____     ___     _____

                 Orig  P03  1963   03   134,819  12,406  $147,225

                  A    P14  3659   03   251,300  23,125  $274,425

                  A    P14     0   03 Extend period of performance

                  B    P32     0   04 Extend period of performance

                                                         $421,650

                                                         ========

                 Note:  CLIN 0007AF provides partial funding for

                 WD M015-L302; addnl funding for M016-L302 is

                 provided by CLIN 0007AQ under PRON X13GX311X1

                 Modification P00032 designates CLIN 0007AQ as a

                 funding SubCLIN in support of CLIN 0007AF

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            31-OCT-2005

                            $       147,225.00
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

0007AQ        SERVICES LINE ITEM                                                                           $        274,425.00              __________________                                                                            __________________

              NOUN: FSR SUPPORT FOR FSV VEHICLES

              PRON: X13GX311X1    PRON AMD: 01    ACRN: AB

              AMS CD: 31107180008

                 Funding SubCLIN in support of CLIN 0007AF

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            31-OCT-2005

                            $       274,425.00
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT
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MOD/AMD

0007AR        SERVICES LINE ITEM                                                                           $        109,875.00              __________________                                                                            __________________

              NOUN: FSR SPT FOR DEPLOYMENT

              PRON: X14GXDCBX1    PRON AMD: 01    ACRN: AK

              AMS CD: 13519800000

                 WD M016-L3042, Field Support of IAV FSV Cupola

                                and MEP Systems during 3/2 & 1/25

                                deployment

                 WD    KT          CY

                 REV   REF  HRS    STS   COST     FEE     TOTAL                 ___   ___  ___    ___   ____     ___     _____

                 Orig  P14  1465    03   100,616  9259    $109,875

                 A     P32     0    04 Extend Period of Performance

                                                          $109,875

                                                          ========

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            31-OCT-2005

                            $       109,875.00
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT
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MOD/AMD

0007AU        SERVICES LINE ITEM                                                                           $         12,448.00              __________________                                                                            __________________

              NOUN: STS FOR KNIGHT FIELDINGS

              PRON: 7246F33972    PRON AMD: 01    ACRN: AM

              AMS CD: 52899329099

                 WD M016-E305, Technical Assistance to Fieldings

                 WD    KT         CY

                 REV   REF  HRS   STS   COST       FEE     TOTAL                 ___   ___  ___   ___   ____       ___     _____

                 Orig P18   110   04   11,399      1,048   $12,448

                 A    P32     0   04  Extend Period of Performance

                                                           $12,448

                                                           =======

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            31-OCT-2005

                            $        12,448.00
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT
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MOD/AMD

0007AV        SERVICES LINE ITEM                                                                           $        119,392.00              __________________                                                                            __________________

              NOUN: STS -WD # M016-E306

              PRON: 7246F34672    PRON AMD: 02    ACRN: AM

              AMS CD: 52899329099

                 WD M016-E306, Obsolescence Activities                                      Estimated Cost:      $1,059,831.00

                                                                                            Fixed Fee:           $   97,464.00

                 WD    KT         CY                                                        CPFF:                $1,157,296.00

                 REV   REF  HRS   STS  COST       FEE        TOTAL                 ___   ___  ___   ___  ____       ___        _____

                 Orig  P18  1218   04  126,229    11,608  $  137,837

                 Orig  P18  1488   04  154,194    14,180  $  168,374

                 Orig  P22  9172   04  950,494    87,409  $1,037,904

                 A     P22 (1488)  04 (154,194)  (14,180)($  168,374)

                 A     P22  (163)  04 ( 16,892)  ( 1,553)($   18,445)

                 B     P32     0   04  Extend Period of Performance

                                                          $1,157,296

                                                           =========

                 Note:  CLIN 0007AV provides partial funding for

                 WD M016-E306; addnl funding for M016-E306 is

                 provided by CLIN 0007AW under PRON X13GX363X1

                 and CLIN 0007BA under PRON M142A757M1EH

                 Modification P00032 redesignates CLIN 0007BA as a

                 funding SubCLIN in support of CLIN 0007AV

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            31-OCT-2005

                            $       119,392.00
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MOD/AMD

0007AY        SERVICES LINE ITEM                                                                           $        755,554.00              __________________                                                                            __________________

              NOUN: PRODUCTION/VEHICLE MOD SUPT

              PRON: 7246F37072    PRON AMD: 01    ACRN: AM

              AMS CD: 52899329099

                Level of Effort Hours:  23,880                                               Estimated Cost:     $2,474,685

                WD M016-E500, Production/Vehicle Mod Support                                 Fixed Fee           $  227,577

                                                                                             CPFF:               $2,702,262

                WD   KT          CY

                REV  REF   HRS   STS   COST      FEE       TOTAL                ___  ___   ___   ___   ____      ___       _____

                Orig P21   7918  04  $ $820,528  $ 75,457  $  895,985

                Orig P21  18593  04  $1,926,807  $177,193  $2,104,000

                A    P25 ( 1390) 04 ($  144,046)($ 13,247)($  157,292)

                B    P29 (  207) 04 ($   21,451)($  1,973)($   23,424)

                C    P31 ( 1034) 04 ($  107,153)($  9,854)($  117,007)

                D    P32      0  04           0         0           0

                          23080      $2,474,685  $227,577  $2,702,262

                                      =========   =======   =========

                Note:  CLIN 0007AY provides partial funding for

                WD M016-E500; addnl funding for M016-E500 is

                provided by CLIN 0007AZ under PRON 7246F37172EH

                Modification P00029 established CLIN 0007AZ as a

                funding SubCLIN in support of CLIN 0007AY.

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            31-OCT-2005

                            $       755,554.00
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MOD/AMD

0007AZ        SERVICES LINE ITEM                                                                           $      1,946,708.00              __________________                                                                            __________________

              NOUN: ENGINEERING SERVICES

              PRON: 7246F37172    PRON AMD: 01    ACRN: AM

              AMS CD: 52899329099

                SubCLIN for funding support of CLIN 0007AY

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            31-OCT-2005

                            $     1,946,708.00
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0007BA        SERVICES LINE ITEM                                                                           $      1,037,904.00              __________________                                                                            __________________

              NOUN: SERVICES FOR OBSOLESCENCE

              PRON: M142A757M1    PRON AMD: 02    ACRN: AN

              AMS CD: 060011

                Funding SubCLIN in support of CLIN 0007AV

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            31-OCT-2005

                            $     1,037,904.00
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